

Global Identifiers Task Force Status Report

Lars Fisher

Tom Lehman

Thomas Tam

Ronald van der Pol

Timeline

- January 2008: Task Force established
- March 2009: Naming Scheme presented
- April 2009: Naming Scheme adopted
 - <http://www.glif.is/working-groups/tech/global-identifiers-v2.2.pdf>
- October 2009: Status Report deployment

Deployment Status

- NorthernLight
 - Decided to use, in planning phase
- TaiwanLight
 - Decided to use, in planning phase
- T-LEX
 - Orientation phase

Deployment Status

- CANARIE
 - Deployment in new monitoring system
 - Planned for end of November 2009
- KRLight
 - Deployment in new monitoring system
 - Planned early 2010

Deployment Status

- NetherLight
 - Fully deployed (monitoring, tickets)
- JANET
 - Deployed
 - Global IDs used for new lightpaths

Deployment Status

- MAN LAN
 - Orientation/planning phase
- SouthernLight
 - Decided to use, in planning phase
- MoscowLight
 - Decided to use, in planning phase

Deployment Status

- PacificWave
 - Decided to use, in planning phase
- DANTE/Geant2/Geant3
 - Discussing/orientation phase

Technical Issues Mailing List

- There is a mailing list where these issues are discussed:
 - `tech@glif.is`
- To subscribe, send email to
 - `majordomo@glif.is`
 - <http://www.glif.is/mailling-lists/>

Thank You

rvdp@sara.nl

SARA